Chy ol

Lincoln

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Approved $150,000
Status Update Project Phase Date
The final ALP update is anticipated to be submitted to the FAA in July. The design team is currently waiting for additional flight data from FAA. 7/10/2019
The final ALP update is anticipated to be submitted to the FAA in June. 5/21/2019
229 Roland Neufeld The existing Airport Fuel island is in disrepair. Currently, the only way that we Lincoln Regional Airport Approved $868,500
are allowed to use it is if the City staff operates the pumps thereby tying up
staff. The project would remove the existing fuel tanks and construct a new fuel
island west of the existing location.
Status Update Project Phase Date
The project is currently out to bid with bids due on July 24th. 7/10/2019
The Fuel Tank material procument project is out to bid. The engineering site work portion of the project is still being finalized and will be compiled into the material procument 5/21/2019
component of the project in late May. Bids are due June 19th.
230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Pending Funding $110,000
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.
Status Update Project Phase Date
The FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want 7/10/2019
the City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. Staff has responded to the FAA requesting that an exception
be made to allow the runway project to move forward as the ALP gets wrapped up in the next couple of months.
The FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want 5/21/2019

the City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. Staff has responded to the FAA requesting that an exception
be made to allow the runway project to move forward as the ALP gets wrapped up in the next couple of months.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
Work on the 90% plans is underway. 7/10/2019
Work on the 90% plans is underway. 5/21/2019
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
428 Alan Mitchell Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $90,000
limits
Status Update Project Phase Date
Plans and Specs are under review. Permit applications are pending with the regulators. Construction will most likely be in summer-2020, depending upon permitting timeline. Design 7/8/2019
90% Plans and Specs were submitted June 19 and staff will review. Construction will most likely be in 2020, depending upon permitting timeline. Design 6/19/2019
Environmental analysis completed and all premit applications sent to regulatory agencies. Plans are due by June 14th for review. Construction will most likely be in 2020, Design 6/5/2019

depending upon permitting timeline.

Environmental analysis completed and all premit applications sent to regulatory agencies. Plans are due by end of May for review. Construction will most likely be in 2020, Design 5/21/2019
depending upon permitting timeline.

295 Travis Williams There are numerous areas in downtown Lincoln that experience flooding during Areas with limited access for maintenance. Approved $120,000
storm events. In some instances, the flooding is a result of lines that are in need
of maintenance but have no access points. This project will identify the storm
drain lines that are prone to flooding and construct new manholes as access
points for maintenance and inspection.

Status Update Project Phase Date
Storm drain manhole improvements have been completed for FY18/19. Staff will coordinate with Public Works to determine new opportunities for FY19/20. Design 7/17/2019
296 Travis Williams There is localized flooding on Ashwood Way due to shrinking and swelling of the Ashwood Way Approved $50,000

road subgrade creating low spots. This project would install two new drain
inlets in what has become the low spots of Ashwood Way and connect to the
existing underground facilities approximately 300 feet away.

Status Update Project Phase Date
Staff will be prepairing a task order for an on-call consultant to move forward with the design for the drainage improvements by the end of July. Design 7/17/2019
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
415 Andrew Kellen McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive Notice Of Completion $130,000
Status Update Project Phase Date
Project is complete and the NOC was accepted by Council on July 9th during the regular session. Notice of Completion 7/16/2019
416 Alan Mitchell Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park Approved $40,000
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
75% design submittal reviewed by staff. Final design will commence in late July, but construction funding wasn't approved in 19/20 CIP, so the project cannot move forward to Design 7/8/2019

construction.

75% design submittal due June 15th and will be reviewed by staff in late June. Final design will commence after July 1st, depending upon approval of 19/20 CIP. Design 6/19/2019
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Alan Mitchell Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park Approved $40,000
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
75% design submittal due June 15th and will be reviewed by staff in late June. Final design will commence after July 1st, depending upon approval of 19/20 CIP. Design 6/5/2019
Design will be reviewed by staff in June. Final design will commence after July 1st, depending upon approval of 19/20 CIP. Design 5/21/2019
414 Alan Mitchell Replacement of current backstop and fence to the left and right field corners Little League Field Notice Of Completion $38,000
respectively at the Lincoln Little League field. The fencing surrounding the D and 3rd

backstop needs to be replaced with minimum 20-ft high fence for the
protection of spectators from foul balls. Also, the fencing from the backstop to
the left and right field corners is in need of replacement as well.

Status Update Project Phase Date
Construction completed, and final acceptance will go to Council June 11th. Notice of Completion 6/5/2019
Construction completed, and final acceptance will go to Council June 11th. Notice of Completion 5/21/2019
TBD Alan Mitchell This project will add a 20-foot net to the south side of the McBean Baseball McBean Stadium Notice Of Completion $50,000
Stadium to help deter foul balls from landing onto private properties 3rd and D
(backyards).
Status Update Project Phase Date
Construction completed, and final acceptance will go to Council June 11th. Notice of Completion 6/5/2019
Construction completed, and final acceptance will go to Council June 11th. Notice of Completion 5/21/2019
256 Alan Mitchell In 2017 Foskett Park was evaluated for ADA compliance and several barriers Foskett Park Notice Of Completion $20,000

were identified. The purpose of this project is to begin the process of repairing
the identified barriers from the evaluation report. Some of the items to be
repaired include:

* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)

* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory,
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2
will focus on the restrooms with the years 3-5 focused on the path of travel,
parking lot, detectable warning, and slope remedies.

Status Update Project Phase Date
A contract was issued to Sierra Valley Builders. Construction commenced May 24th and was completed on June 4, 2019. Notice of Completion 6/5/2019
A contract was issued to Sierra Valley Builders. Construction should commence by May 24th and be completed by June 21, 2019. Construction 5/21/2019
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Public Facilities

CiP # Project Manager Consultant CIP Description Location Description
373 Alan Mitchell Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library
Status Update

Structural steel will start in early July, pending approval of welding procedures. Metal decking and gutters will follow in late-July and project completion scheduled for early August.

Footings at staff entrance were installed. Structural steel will start July 1. Metal decking and gutters will follow in mid-July and project completion scheduled for July 31.

Contractor Submittals and RFI's nearly completed. Field work commenced week of May 13th with rain impacing some work, and an unforseen field condition at the staff entrance
has delayed the proejct a little. Hopefully, construction can still be completed in late July, 2019.

Contractor Submittals and RFI's under review. Field work commenced week of May 13th with rain impacing some work. Construction slated for completion in late July, 2019.

386 Andrew Kellen Transit Stop Improvement Project

Status Update

Construction is complete. Staff is coordinating schedule for final punch list completion with the contractor.

274 Alan Mitchell The existing flat roof is over 20 years old and is beginning to deteriorate which
requires considerable maintenance. The existing roof would be replaced with a

new pvc single-ply design.

Community Center - 2010 1st St.

Status Update

The19/20 CIP budget did not include additional funding for construction in FY19/20, therefore the project is on-hold.

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.

273 Alan Mitchell During first rains of the season PD staff identified multiple leaks in the existing
foam coated roof above the lobby at the station's facility. Staff acquired quotes
for repairs and upon start of this project, repairs were found to be very
extensive. Necessary paths were made to get through the winter months but
ultimately the roof needs to be repaired properly. This additional work would
include a new roof over the existing one at a cost of approx. $40,000 for

construction and $6,000 for design/management.

Police Department - 770 7th Street

Status Update

The19/20 CIP budget did not include additional funding for construction in FY19/20, therefore the proejct is on-hold.

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.
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Various existing transit stops throughout the city

Project Status

Approved
Project Phase
Construction
Construction
Construction
Construction
Approved

Project Phase

Construction

Pending Funding

Project Phase

Funding Authorization

Funding Authorization

Funding Authorization

Funding Authorization

Pending Funding

Project Phase

Funding Authorization

Funding Authorization

Funding Authorization

FY Total
$225,000

Date
7/8/2019

6/19/2019

6/5/2019

5/21/2019

$283,000

Date

7/16/2019

$135,000

Date

7/8/2019

6/19/2019

6/5/2019

5/21/2019

$46,000

Date

7/8/2019

6/19/2019

6/5/2019
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Public Facilities

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
405 Alan Mitchell Williams + Paddon Provide exterior on-site improvements to comply with ADAAG requirements at Western parking lot at the Twelve Bridges Library Approved $547,000
the Twelve Bridges Library
Status Update Project Phase Date
Construction commenced on July 8th with demo of concrete. Coordination with staff and the public are ctitical during construction, as parking and access on the west side will be Construction 7/8/2019

minimally impacted. Completion slated for late July.

Contract was awarded to Anthem Builders, and construction will commence on July 8th with demo of concrete. Coordination with staff and the public are ctitical during Construction 6/19/2019
construction, as parking and access on the west side will be minimally impacted. Completion slated for late July.

Contract was awarded to Anthem Builders, and construction will commence in July. Completion slated for late July. Construction 6/5/2019
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Roland Neufeld Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
The project team is waiting for Caltrans to determine what they view as the grant eligible limits of the project (to the east and west). Their answer will determine the design of the 7/10/2019

bridge and adjacent roadway profiles.

Additionally, the project team will be at the Caltrans Highway Bridge Program's quarterly technical advisory committee meeting in August to argue for Caltrans' funding for
NEV/Golf Cart lanes across the bridge.

The project team is waiting for Caltrans to determine what they view as the grant eligible limits of the project (to the east and west). Their answer will determine the design of the 5/21/2019
bridge and adjacent roadway profiles.

354 Araceli Cazarez Mark Thomas Lincoln Blvd Improvements Phase Il and HSIP Phase 2 - McBean Park Dr. to 1st Street In Construction $1,315,000
HSIP - Sterling Pkwy to 7th Street
Status Update Project Phase Date
Contractor will be finishing concrete and form work on the west side curb ramps of McBean Park Drive and Lincoln Boulevard over the next two weeks. PG&E was able to connect Construction 7/3/2019

power for the 1st Street signal poles; the intersection will be placed in repeat mode until all three intersections can be programmed by the sub-contractor. The signal poles will be
up at McBean Park Drive the week of July 26th followed by conduit work to have the intersection on flashing red around July 31st. The landscaping for the project will be
completed the week of July 20th. The clay tile banding is scheduled for the week of July 23rd; this work will only occur at the intersection of McBean Park Drive and Lincoln Blvd.
The two major remaining tasks; micro surfacing and striping is currently scheduled for the first and second week of August respectively.

The traffic signal poles on the east side at 1st street will be installed and on flashing red by the end of May. The contractor has started demolition work at the southwest corner of Construction 5/22/2019
McBean Park Drive this week (May 24th) and will be working at this intersection for the next month.

354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase Il At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets
Status Update Project Phase Date
The City has not received any response from UPRR. Design 7/3/2019
375 Lindy Childers Omni-Means (Design Engineer)  Twelve Bridges Dr and Joiner Pkwy Slurry Seal Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy Notice Of Completion $218,546
from City limits to 1st St.
Status Update Project Phase Date
Staff is working on project closeout documents for this federally funded project. Notice of Completion 7/17/2019
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
421 Araceli Cazarez Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park In Construction $297,500
Status Update Project Phase Date
The project is complete and awaiting final inspection for project closeout. Construction 7/3/2019
The contractor will be back on site installing the poles for the signage and In-Roadway-Lights the last week of May and is expected to be completed by mid-June. Construction 5/22/2019
422 Roland Neufeld Conversion of the westbound intersection approach to a configuration with Ferrari Ranch & Caledon Circle intersection In Construction $105,000
dual through and dual left-turn lanes to improve level of service and reduce
delays.
Status Update Project Phase Date
The project is complete and will be filing for NOC within the next month. Construction 7/16/2019
Construction activities have resumed. Completion of the project is anticipated by the end of May. 5/21/2019
423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved $45,000
Status Update Project Phase Date
There has been no word from PG&E regarding project progress. Design 7/3/2019
391 Araceli Cazarez R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K Street to O Street. First Street from Lincoln Blvd. to R St. Approved $1,382,000
Status Update Project Phase Date
The request for authorization to proceed with Construction has been submitted however we will need to wait for the next federal allocation to receive funds for the project. Funding Authorization 7/17/2019
Caltrans authorization to proceed with construction is anticipated early May 2020, at which time the project will be advertised. Staff is also negotiating the Construction
Management contract, which requires Caltrans approval prior to City Council approval.
297 Travis Williams The current culvert crossing has failed and a large void is developing under the On Gladding Road at the crossing of Markham Ravine. Approved $75,000
road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.
Status Update Project Phase Date
Staff is working with a number of contractors to develop a plan to try and manage the water during construction and complete the scope of work. Various options are being Construction 7/16/2019
discussed to determine a viable plan.
298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.
Various ADA improvements will be constructed throughout the project limits.
Status Update Project Phase Date
Field survey and samples have been collected. A technical memo has been prepared and submitted to the City for review. Unfortunately the road is in worse condition than Design 7/17/2019

anticipated and will need full depth reclamation rather than a microsurface treatment or slurry seal; to bring the roadway to a traffic index of 9.0 This means the project budget will
not fully cover the entire project limits. The 30% design is underway by the consultant.
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329 Roland Neufeld

438 Roland Neufeld

333 Alan Mitchell

Friday, July 19, 2019

Consultant CIP Description Location Description

Joiner Parkway needs to be expanded from two lanes to four lanes in order to
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.

East Joiner Parkway

Status Update Project Phase

A letter was sent the week of July 8th to residents who had attended the May 9th Community Meeting. The letter was sent in response to the three primary concerns expressed by
the community at that meeting. Concern #1 - Project will not allow left turns to be made out of Bridgestone Drive onto East Joiner Parkway. City's Response to Concern #1: There
are safety concerns with allowing a left turn to be made across several lanes of uncontrolled traffic. Additionally, a traffic study was conducted that found that the time delay for
allowing left turn movements would be so high in the next 5-10 years that people would not want to make them. Concern #2 - Project will not allow U-turns for northbound East
Joiner Parkway traffic at Westview Drive. City's Response to Concern #2 - The design has been modified to allow for the requested U-turn movement. Concern #3 - What steps will
be made to ensure pedestrian safety at the proposed roundabout at East Joiner Parkway and Fieldstone Drive. City's Response to Concern #3 - A roundabout is being proposed at
this intersection because it will better manage the follow of traffic, will provide speed reduction through the corridor, and will provide for an improvement in pedestrian safety over
that of a traditional signalized intersection.

The nature of the roundabout design has several characteristics that benefit the safety of pedestrians. The curvature of the lanes as they approach the roundabout forces vehicles
to slow down as they approach the intersection; the crosswalks are detached from the intersection itself, allowing an approaching driver to better focus attention on a pedestrian;
and the curvature of the lanes as they approach the crosswalks places pedestrians waiting to use the crosswalk directly in the line of site of a driver, making the pedestrian more
visible to the driver. Additionally, the City has determined that it will be installing pedestrian push buttons that will activate flashing LED signs to further alert drivers that a
pedestrian is present.

A community meeting was held on May 9th at 5:30pm in the Twelve Bridges Middle School multi-purpose room to discuss the project with the community. The community was
largely in favor of the widening project but voiced several concerns with the preliminary design. Concerns included not allowing left turns out of Bridgestone Drive, not allowing u-
turns for north bound traffic at the planned Westview Drive traffic signal, and making sure that pedestrians are visible at the planned roundabout at Fieldstone Drive. The design
team is currently working on assessing the public comments to determine the best way to move forward.

Public safety is an issue during pick up and drop off times in front of Creekside First Street
Oaks Elementary School. Poor circulation and minimal parking onsite have
created a situation whereby vehicles are making mid-block u-turns while school
children are crossing the street. In a temporary effort to mitigate the situation,
delineators were placed down the center of the street to prevent the mid-block
u-turns. While this has improved the situation, the delineators have been a
target of vandalism on three occasions in the six months since they have been
in place, creating a headache for Public Services. This project proposes a long
term solution whereby the travel lanes would be shifted to the south,
eliminating parking on the south side of the street to prevent mid-block
pedestrian crossings, and a drive-through pick up and drop off zone would be
created on the north side of the street, protected by a vertical curb. Class Il
bicycle lanes would also be installed in both directions.

Status Update Project Phase

Construction has begun and is anticpiated to be completed by the end of July.

Construction is anticipated to begin in June after school gets out for the summer.

Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard

Status Update Project Phase

Design underway. Concern with fluctuating and increasing material costs, especially concrete and asphalt. Costs will be evaluated with a design milestone and limits adjusted as Design
needed. Construction may occur in 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter with potential for adverse weather
impacts.

Project Status

Approved

Approved

Approved

FY Total

$650,000
Date
7/10/2019
5/21/2019

$215,000
Date
7/10/2019
5/21/2019

$1,495,000

Date
7/8/2019
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333 Alan Mitchell Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard Approved $1,495,000
Status Update Project Phase Date
Design underway. Concern with fluctuating and increasing material costs, especially concrete and asphalt. Costs will be evaluated with a design milestone and limits adjusted as Design 6/19/2019
needed. Construction may occur in 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter with potential for adverse weather
impacts.
Additional ADA scope identified, and revised cost estimate will neccesitate a reduction in the length of road segment in the base bid. Limits will be from Auburn Ravine Bridge to Design 6/5/2019
commercial entrance south of Ingram Slogh Construction will occur in 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter
with potential for adverse weather impacts.
Design underway. Additional ADA scope identified, which may affect budget. Staff will meet and confer. Construction is deferred until spring, 2020, to avoid a conflict with an HSIP Design 5/21/2019
project and to avoid starting the resurfacing in late fall/early winter with potential for adverse weather impacts.
439 Alan Mitchell Mark Thomas Provide necessary maintenance to four bridges, as recommended by the Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard Approved $310,000
Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.
seals, and replace joint seals. City staff will handle the debris removal.
Status Update Project Phase Date
City reviewing the 90% design submittal and coordinating with Caltrans on specific details Staff is waiting for a new Caltrans Inspection Report, which may identify additional work. Design 7/8/2019
Staff completed some repairs internally. Staff is monitoring the approval-process of the city-wide maintenance agremeent with the State, which may assist in streamlining the
Bridge Rehab project.
MTCo provided the 90% design submittal. City will review. Staff is waiting for a new Caltrans Inspection Report, which may identify additional work. Staff completed some repairs Design 6/19/2019
internally. Staff is monitoring the approval-process of the city-wide maintenance agremeent with the State, which may assist in streamlining the Bridge Rehab project.
MTCo will provide 90% design submittal in mid-June. City will review. Staff is monitoring the approval-process of the city-wide maintenance agremeent with the State, which may Design 6/5/2019
assist in streamlining the Bridge Rehab project.
MTCo is going to continue with PS&E drafting/preparation, and coordinate with the Caltrans Inspector. 90% design submittal due May 31, 2019. City will review. Design 5/21/2019
124 Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High Approved S0
School. ADA curb ramps will also be installed.
Status Update Project Phase Date
The 65% Plans have been reviewed and comments provided to the design engineer. 90% Plans are anticipated by the end of August. 7/10/2019
Design is underway. The submittal of the 65% Plans is anticipated in June. 5/21/2019
Wastewater
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Araceli Cazarez Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The project will proceed with the contractor qualification process over the next several weeks. Staff is also working on a staff report to award a professional services contract to Design 7/17/2019

PFM Financial Advisors for financial planning, budget and strategic advice related to debt issuance for the WWTRF Expansion Project. This is anticipated to be before council at the
August 13th meeting.
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CIP #

425

427

300

435

Project Manager Consultant CIP Description

Alan Mitchell Silver Spur Sanitary Sewer Lift Station replacement

Status Update

Staff will take PS&E approval, pre-purchase contracts for Wet Well and Motor Control, and Stantec amendment 2, to council July 23rd. 2-hour underground emergency storage

tank will be designed but included as an add alt., and maybe built later if not afforded now. Bid Call should be in late July.

Location Description Project Status

Silver Spur Circle Approved

Project Phase

Bidding / Award of Contract

60% design submittal was reviewed by staff. City is considering an on-site back-up generator, which could handle power outages. 2-hour underground emergency storage tank will Design

be designed but included as an add alt., and maybe built later if not afforded now. Bid Call should be in late July.

60% design submittal is with staff for review and a meeting will be held to discuss any comments. Final design should be completed by end of July, 2019. Design

60% design submittal due and city will review. Final design should be completed by end of July, 2019.

Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet

Status Update

This project will be proposed again for consideration on the FY20/21 budget for construction

Araceli Cazarez Stantec Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter

Singer Park and Joiner Park
Status Update

The contractor will be de-mobilizing and cleaning up the site in the next couple of weeks.

Alan Mitchell R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the
locations described below. In one location, a sewer line passes through a storm
drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and

construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south

of First St."
Status Update

Bid opening held with three bidders. A favorable bid was received from C&D Contractors and award will move to Council on July 23rd. A CM/Inspection TO with Coastland will also

go to Council.

Bid call is underway and bid opening will be held on July 2nd. Council award slated for July 23rd.

Bid call is underway and bid opening will be held on July 2nd. Council award slated for July 23rd.

100% plans were signed by City Engineer and Bid Authorization was approved by Council on May 28th. Bid call is underway and bid opening will be held on July 2nd.

100% plans will be signed by City Engineer. PSE and Bid Authorization will go to Council on May 28th. Bid call will occur in June.

Friday, July 19, 2019

Design

Aviation Blvd & Venture Dr Approved

Project Phase

Design

Peter Singer Park, Machado Park and Joiner Park In Construction

Project Phase

Construction

Replacement of approximately 3000 linear feet of sewer line in three Approved

locations (see Limits)

Project Phase

Bidding / Award of Contract

Bidding / Award of Contract

Bidding / Award of Contract

Bidding / Award of Contract

Bidding / Award of Contract

FY Total
$400,000

Date
7/8/2019

6/19/2019

6/5/2019

5/21/2019

$62,000

Date

7/16/2019

$305,000

Date

7/3/2019

$1,898,500

Date

7/8/2019

7/2/2019

6/19/2019

6/5/2019

5/21/2019
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Approved $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.

Status Update Project Phase Date
Consultant is currently working on the bid documents. However the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. Design 7/17/2019
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
307 Dane Schilling Ubora 30 inch PCWA Pipeline (Phase Ill) Southeasterly City Limit between Fuente Place and Conspiracy Point In Construction $7,866,000
reservoir
Status Update Project Phase Date
The basement walls are backfilled and underfloor electrical conduits are placed. The first floor slabs should be complete by July 19th. The larger diameter pipes have been installed Construction 7/15/2019

in the basement and have been bolted or welded in-place. The pressure classification question for the valves has been resolved. Testing on the deep-well anode is being conducted.
CMU block wall construction is expected to begin the first week in August.

394 Dane Schilling Bennett Engineering Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive) Twelve Bridges at Catta Verdera In Construction $4,095,525
Status Update Project Phase Date
Construction is complete and is in the closeout process including final change order negotiations. Construction 7/16/2019

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera Approved $12,924,821
Status Update Project Phase Date
Most of the large stockpile of excess soil has been removed. The tank pad is prepared and under-tank piping is being installed followed by the under-tank PVC liner/membrane. The Construction 7/15/2019

concrete floor of the tank is expected to be poured in mid-August. Grading to fill the old City water pond, that is bounded on two sides by the Verdera subdivision, is scheduled to
occur over the next two weeks.

442 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th In Construction $1,680,000
inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
The contractor has completed the installation of the water mains and necessary services to begin the testing operations for the new water system. Testing is anticipated to be Construction 7/16/2019

completed by middle of next week, with tie-ins anticipated for late July. Given the age of the existing infrastructure, numerous failures have occurred in the existing system and
staff is working with the contractor to try and minimize impacts to residents for water outages. Businesses and residents will be notified a minimum of 48 hours in advance of any
planned outages for the tie-ins. Once the water connections have been made, the contractor will begin installing the new sewer mains.
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136 Andrew Kellen Replace old and deteriorated water pipelines and fire hydrants that provide Along L and O Street from 3rd to 1st and 3rd Street from O to L Street. Approved $1,558,000
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. This area has been
identified as a priority due to recent water leaks, age of system and campus
improvements to the Glen Edwards Middle School. This area also includes dated
sewer mainlines, laterals, clean outs and manholes that are critical for
replacement. The project includes replacement of approximately 4,665 linear
feet of water main and 1,300 linear feet of sewer main for the following
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from
3rd to 1st. Water and sewer improvements would be designed for Spring 2019
construction.

Status Update Project Phase Date
The contractor is completing the last of the punch list items. NOC is anticipated to go before City Council early August. Construction 7/16/2019
138 Travis Williams A water valve on an existing 14" PVC waterline will be removed and the Near the intersection of Camino Verdera and Vista De Madera in the Approved $50,000
waterline plugged. This water valve is problematic in that should it ever be Catta Verdera development & Catta Verdera Clubhouse.

opened or should it ever fail, the water tank would be drained. The project
would remove the existing water valve, cap both ends of the 14" waterline, and
backfill the trench all within an undeveloped portion of land. Additionally, an
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that
was taken off line when a water main was abandoned.

Status Update Project Phase Date

The project remains on hold as staff is focused on the water main rehabilitation projects. No Action Taken 7/17/2019
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